
State of California Department of Transportation Page 1
09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

Fed Aid

20.20

201130

HA21

Pgm Code

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

REALIGN CURVES, WIDEN SHOULDERS

RHMA OVERLAY

REPLACE DAMAGED CULVERTS

REPLACE BRIDGE 25-0021

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

Type Of Work

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

Contractor

CHICO  CA 95928

CHICO  CA 95928

SACRAMENTO, CA  95853

NORTH HIGHLANDS  CA 95660

EUREKA  CA 95501

BENICIA  CA 945101195

(530)891-6555

(530)891-6555

 

(916)334-1221

(707)443-6371

(925)372-8000

SOLANO, MATT

STEINER, BRIAN

KOKER, JUANAH

HAMM, JEFFREY

KOKER, JUANAH

HARLINE, JOE

Resident
Engineer

(530)218-4810

(530)218-3679

(916)416-7612

(916)508-3716

(916)416-7612

(530)682-6224

 $18,072,000

 $1,750,219

 $595,000

 $17,371,166

 $2,340,417

 $3,749,509

Bid + CCOs

 $16,889,212

 $1,266,017

 $506,335

 $16,666,627

 $2,007,820

 $2,715,725

Comp To  date

 $0

 $0

 $0

 $887,910

 $0

 $832,154

This Month

02/14/17

04/04/18

08/30/17

12/12/16

04/27/17

04/05/18

Awarded

02/27/17

04/25/18

11/06/17

01/10/17

05/18/17

04/25/18

Approved

01/04/19

09/06/18

04/09/18

09/21/18

07/17/18

12/31/18

Est Comp

 74%

 60%

 100%

 99%

 83%

 41%

%Time

 98%

 75%

 85%

 94%

 86%

 69%

% Work 

 

 

 

 

 

 

Message

03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G5404

03-0G8704

Contract 

ACHS-STP1-(100) 

ACNH-P020-(178)E

  

ACST-P049-(69 )

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

P.O. BOX 13557

6413 32ND STREET

77 WEST SECOND STREET

3701 MALLARD DRIVE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

33 DEPOT ST

CHICO, CA 95928

CHICO, CA 95928

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-ED-50-22.3/66.5

03-ED-50-28.8/39.6

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

Fed Aid

20.20

201130

HA42

HA42

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

Description 

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

RHMA OVERLAY

INSTALL SANDTRAPS AND PULLOUTS

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

LAMON CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

SACRAMENTO CA 95826

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

(530)676-0825

(530)671-1370

(916)381-0911

(818)362-9200

 

 

KOKER, JUANAH

KOKER, JUANAH

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

Resident
Engineer

(530)218-4803

(916)416-7612

 

(530)682-5837

(530)957-1110

(530)682-5837

 $3,285,000

 $5,549,926

 $1,832,594

 $27,098,401

 $985,000

 $1,355,000

Bid + CCOs

 $1,752,850

 $3,768,703

 $0

 $16,633,320

 $528,057

 $456,626

Comp To  date

 $181,350

 $2,703,128

 $0

 $1,595,231

 $0

 $0

This Month

06/30/16

03/19/18

08/10/18

01/23/17

04/07/18

10/25/16

Awarded

10/14/16

04/03/18

09/14/18

02/14/17

04/13/18

02/02/17

Approved

09/30/18

11/06/18

04/05/19

10/01/18

01/03/17

Est Comp

 0%

 57%

 0%

 57%

 0%

 100%

%Time

 53%

 68%

 0%

 61%

 54%

 34%

% Work 

 

 

 

 

 

 

Message

03-1H6904

03-0G7504

03-2F1304

03-3C3804

03-4H3404

03-2H4404

Contract 

  

  

ACNH-P050-(146)E

ACNH-P050-(39 )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

8801 FOLSOM BLVD SUITE 260

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

3065 BLAIRS LANE

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

Fed Aid

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

Description 

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

Type Of Work

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

Contractor

REDDING, CA 96099

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

 

 

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

ALTERTON, NATHAN

NANUGONDA, VEERA

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

CROSBY, TIM

Resident
Engineer

(530)957-1110

(530)621-0986

(530)713-7814

(530)713-7814

(530)713-7814

(530)320-6460

 $4,405,000

 $370,000

 $4,434,705

 $269,330

 $796,900

 $441,750

Bid + CCOs

 $2,153,370

 $181,787

 $4,281,696

 $47,752

 $0

 $350,821

Comp To  date

 $0

 $0

 $61,236

 $47,752

 $0

 $157,123

This Month

06/14/17

05/13/11

03/12/18

03/13/18

03/22/18

05/10/18

Awarded

07/20/17

11/03/11

04/03/18

04/03/18

04/16/18

06/07/18

Approved

10/20/18

06/23/11

10/31/18

10/31/18

12/15/18

09/27/18

Est Comp

 0%

 67%

 100%

 7%

 0%

 89%

%Time

 49%

 100%

 96%

 18%

 0%

 79%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-3H3604

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-0G8304

Contract 

  

STP-    -(   )

ACST-P162-(039)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. A

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-NEV-20-159.0/0

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.20

201130

20.80

120000

Pgm Code

CALTRANS' NEVADA CITY MAINTENANCE

STATION, 10057 GOLD FLAT ROAD NEVADA

CITY, CA 95959 DIR'S EMERGENCY L.B.

IN NEVADA COUNTY NEAR GRASS VALLEY AT

MOTHER LODE ROAD

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

Description 

POTABLE WATER SUPPLY LINE

REPLACEMENT

SUPERELEVATION CORRECTION

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

6" AND 8" METHYL METHACRYLATE

Type Of Work

KOCH & KOCH, INC.

KNIFE RIVER CONSTRUCTION

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

PENN VALLEY, CA 95946

CHICO  CA 95928

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

TUALATIN  OR 97062

 

(530)891-6555

(209)743-4911

(530)885-9360

 

(503)885-0420

FALLBECK, CHRISTOPHER

CATANIA, DAVID

CROSBY, TIM

CROSBY, TIM

WARD, DONALD

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)218-1752

(530)320-6460

(530)320-6460

(916)801-3478

(530)346-7996

 $285,000

 $400,812

 $428,810

 $3,375,682

 $1,385,000

 $10,998,418

Bid + CCOs

 $0

 $396,886

 $432,185

 $2,151,425

 $724,582

 $8,708,372

Comp To  date

 $0

 $0

 $0

 $45,280

 $0

 $2,810,130

This Month

08/06/18

05/30/18

09/28/17

02/12/18

10/28/16

04/20/18

Awarded

09/05/18

06/25/18

10/27/17

03/20/18

02/23/17

05/16/18

Approved

11/07/18

08/24/18

09/04/18

12/26/18

12/22/16

09/24/18

Est Comp

 0%

 100%

 94%

 53%

 100%

 97%

%Time

 0%

 100%

 99%

 64%

 52%

 79%

% Work 

 

COMPLETED

SUSPENDED

 

OVER RUN

 

Message

03-1G5704

03-2H0904

03-1H2604

03-3F9204

03-2H4704

03-1G1904

Contract 

  

HSNH-P049-(175)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 909

1764 SKYWAY

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

11095 SW INDUSTRIAL WAY STE A

138 NEW MOHAWK ROAD,

STE B

138 NEW MOHAWK ROAD,

STE. B

10183 TRUCKEE AIRPORT

ROAD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

33 DEPOT STREET

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA95610

COLFAX, CA 95713

Accepted

08/29/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-NEV-80-/0

03-PLA-28-/6

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

Fed Aid

20.20

201130

Pgm Code

IN NEVADA COUNTY AT VARIOUS LOCATIONS

SEVERE PAVEMENT DAMAGE FOLLOWING

STORMS. SUBGRADE/SUBBASE WAS

SATURATED WHICH ACCELERATED AND

CAUSED PAVEMENT FAILURE. SEVERE RUTT

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

Description 

REPLACE POLYESTER CONCRETE OVERLAY

DAMAGED SECTIONS OF ROADWAY

TREE REMOVAL.

TREE REMOVAL

REPLACE CRASH CUSHIONS

PROVIDE AN AUXILIARY LANE FOR WB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

DIRT AND AGGREGATE

INTERCHANGE, INC.

FLATIRON WEST INC

Contractor

IRVINE  CA 92606

SPARKS, NV 89432

BERKELEY  CA 94710

BERKELEY  CA 94710

FAIRVIEW  OR 97024

BENICIA  CA 94510

(949)252-0441

 

(510)549-3954

(510)549-3954

(503)661-5093

(707)742-6000

CROSBY,TIM

ERICKSEN, BOB

FALLBECK, CHRIS

PHILLIPS, JODY

JOHNSON, JEFF

Resident
Engineer

(530)320-6460

(916)416-2808

(530)682-7746

 

(916)799-7951

(530)632-6714

 $5,486,386

 $285,000

 $1,512,035

 $1,290,565

 $622,000

 $34,350,841

Bid + CCOs

 $3,207,674

 $168,426

 $0

 $0

 $604,950

 $15,573,159

Comp To  date

 $2,194,679

 $0

 $0

 $0

 $516,084

 $4,135,787

This Month

06/07/18

05/09/18

08/03/18

08/03/18

05/25/18

02/14/18

Awarded

06/28/18

06/22/18

08/31/18

08/31/18

06/19/18

03/05/18

Approved

11/06/18

07/30/18

12/14/18

09/21/18

04/09/19

Est Comp

 53%

 0%

 0%

 0%

 94%

 39%

%Time

 58%

 59%

 0%

 0%

 97%

 45%

% Work 

 

 

 

 

 

 

Message

03-0G9504

03-4H4204

03-2H6604

03-2H6504

03-0H8604

03-0H26U4

Contract 

  

  

  

  

CSTG-000C-(475)E

ACNH-P065-(108)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1900 GLENDALE AVENUE

2828 8TH STREET

2828 8TH STREET

20905 NE SANDY BLVD.

2100 GOODYEAR RD

10183 TRUCKEE AIRPORT

RD

3065 BLAIRS LANE

138 NEW MOHAWK RD.,

SUITE B

3065 BLAIRS LANE

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

PLACERVILLE, CA 95667

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

Fed Aid

20.20

201130

HA42

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN AND NEAR COLFAX FROM 0.3 MILE

SOUTH OF WEIMAR OVERHEAD TO 0.3  MILE

SOUTH OF ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

INSTALL CULVERT LINERS

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPLACE CROSS CULVERT

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

SAK CONSTRUCTION LLC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC.

Contractor

REDDING, CA 96003

ROCKLIN CA 95765

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

COLFAX, CA 95713

 

(916)644-1413

(916)757-6400

(916)757-6400

 

(530)346-8150

OULAD-DAOUD, BRAHIM

ZINK, PHIL

CLARK, MARTIN

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(916)624-2851

(530)346-7996

(916)799-4858

(530)682-7747

(530)628-7747

(530)628-7747

 $525,000

 $1,118,884

 $36,298,200

 $3,519,984

 $1,385,000

 $295,000

Bid + CCOs

 $57,932

 $863,143

 $30,450,670

 $1,850,866

 $0

 $152,995

Comp To  date

 $0

 $773,301

 $679,408

 $469,487

 $0

 $0

This Month

10/16/17

04/18/18

03/10/16

11/16/17

06/25/18

02/11/16

Awarded

01/12/18

05/18/18

04/05/16

11/30/17

09/17/18

04/20/16

Approved

11/18/17

10/11/18

11/06/18

11/06/18

09/30/18

03/01/16

Est Comp

 0%

 72%

 89%

 74%

 0%

 88%

%Time

 11%

 77%

 84%

 52%

 0%

 52%

% Work 

 

 

 

 

 

 

Message

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

Contract 

  

ACIM-0803-(244)E

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

--()

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

4253 DULUTH AVE

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

1175 S. AUBURN STREET

2520 WARREN DRIVE,

SUITE A

PO BOX 1807

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

33 DEPOT ST. P.O.

1807

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY ON ROUTE 80, 0.1MILE

WESTOF WB OFF TO BELL ROAD AND PLACER

COUNTY ON ROUTE 80, 0.1 MILE E. OF EB

ON FROM GOLDIR'S

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

Description 

REPLACE A FAILED CULVERT

6" AND 8" THERMOPLASTIC

REPAIR ERODED EMBANKMENTS

REPLACE CULVERT

WEIGH IN MOTION REPAIRS AND

6" AND 8" THERMOPLASTIC

Type Of Work

HANSEN BROS. ENTERPRISES

STERNDAHL ENTERPRISES INC.

HANSEN BROTHERS ENTERPRISES

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

FBD VANGUARD CONSTRUCTION

PAVE-TECH INC.

Contractor

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

GRASS VALLEY, CA 95945

ROCKLIN, CA 95765

LIVERMORE  CA 94550

VISTA  CA 92081

 

(818)834-8199

 

 

(925)245-1300

(760)727-8700

ZINK, PHIL

SCOTT, JEFF

ZINK, PHIL

OULAD-DAOUD, BRAHIM

HAMM, JEFF

Resident
Engineer

(530)346-7996

(916)847-4916

(530)682-7747

(916)624-2851

 

(916)508-3716

 $485,000

 $3,772,515

 $985,000

 $325,000

 $1,641,888

 $5,623,500

Bid + CCOs

 $246,520

 $2,730,616

 $462,684

 $229,573

 $0

 $1,449,030

Comp To  date

 $246,520

 $1,244,900

 $0

 $0

 $0

 $1,449,030

This Month

06/25/18

03/14/18

11/01/17

02/09/17

07/30/18

03/19/18

Awarded

09/10/18

04/11/18

02/09/18

05/05/17

08/31/18

04/09/18

Approved

10/15/18

10/24/18

05/29/18

03/20/17

10/24/18

Est Comp

 100%

 72%

 100%

 100%

 0%

 77%

%Time

 51%

 72%

 47%

 100%

 0%

 26%

% Work 

 

 

OVER RUN

 

 

 

Message

03-4H4504

03-1G1304

03-4H0104

03-2H9704

03-4F4004

03-1G1204

Contract 

  

  

  

  

ACIM- 005-(350)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1599

11861 BRANFORD ST.

PO BOX 1599

4401 DULUTH AVE.

550 GREENVILLE ROAD

2231 LA MIRADA DRIVE

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

1016 NO. MARKET

BLVD,STE 50/60

COLFAX, CA 95713

SACRAMENTO, CA 95834

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/24.6

03-SAC-50-/0

03-SAC-50-/23.1

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

Description 

UPGRADE EXISTING CHANGEABLE MESSAGE

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

REMOVE AND REPLACE FAILED PCC SLABS

PLACE HIGH FRICTION SURFACE

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,LP

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

IRVINE  CA 92606

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SACRAMENTO, CA 95834

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

(949)252-0441

(707)639-4414

(916)855-4400

 

(916)283-9950

(714)646-3697

STELLHORN, RANDY

SCHNEIDER, JOLIE

WARD, DONALD

CHOY, WING

HAMM, JEFFREY

TRI, PRESTON

Resident
Engineer

(530)330-2725

(510)377-4171

(916)801-3478

(530)682-6814

(916)508-3716

(916)416-5572

 $2,006,996

 $15,347,560

 $8,880,195

 $4,985,000

 $698,245

 $2,226,964

Bid + CCOs

 $1,882,108

 $6,609,375

 $7,142,393

 $0

 $656,892

 $984,873

Comp To  date

 $0

 $1,179,575

 $310,002

 $0

 $0

 $384,430

This Month

02/06/17

09/28/17

02/08/18

08/30/18

01/04/18

06/01/18

Awarded

02/27/17

10/27/17

02/22/18

09/20/18

02/02/18

06/25/18

Approved

09/04/18

07/06/20

09/24/18

11/30/18

08/17/18

11/02/18

Est Comp

 94%

 26%

 98%

 0%

 88%

 54%

%Time

 94%

 43%

 91%

 0%

 96%

 44%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

03-4F4404

03-3F5704

03-0G7704

03-4H7004

03-1H8804

03-4F6104

Contract 

ACNH-000C-(444)

ACNH-P012-(123)E

  

  

HSNH-000C-(467)E

SNHG-X067-(079)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2320 CORDELIA RD

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

1324 LAWSON LANE

33 DEPOT ST.

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N. MARKET BLVD.,

SUITE 50/60

1016 N.MARKET BLVD,

STE. 50/60

1016W NORTH MARKET

BLVD

COLFAX, CA 95713

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/04/18

Location
Storm Water
Plan
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03District

03-SAC-50-/0

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

Description 

6" AND 8" THERMOPLASTIC

TO REMOVE AC; PREPARE, AND TREAT

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE BRIDGE DECKS

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

Type Of Work

STERNDAHL ENTERPRISES INC.

TURNKEY CONSTRUCTION SERVICES

INC

PRESTON PIPELINES, INC.

T.P.A CONSTRUCTION,INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

Contractor

SUN VALLEY  CA 91352

LINCOLN  CA 95648

MILPITAS, CA 95035

ROCKLIN  CA 95765

PLEASANTON, CA 94566

ROSEVILLE CA 95661

(818)834-8199

(916)543-9992

(916)386-1500

(916)919-1624

 

(916)757-6400

SCOTT, JEFF

LIANG, JIE

LEE, SUSHMA

WING CHOY

KALKAT, JASPAL

EISSA, HANI

Resident
Engineer

(916)847-4916

(916)416-5820

(916)718-8055

(530)682-6814

(916)204-6879

(916)416-7513

 $3,207,380

 $764,916

 $785,000

 $349,937

 $485,000

 $3,198,410

Bid + CCOs

 $3,048,575

 $590,279

 $309,478

 $315,089

 $0

 $414,802

Comp To  date

 $0

 $337,477

 $0

 $0

 $0

 $414,802

This Month

03/23/18

05/10/18

12/05/14

02/22/18

04/23/18

05/10/18

Awarded

04/17/18

06/14/18

02/20/15

03/29/18

06/12/18

06/07/18

Approved

09/05/18

11/20/18

01/22/15

09/13/18

09/28/18

12/17/18

Est Comp

 88%

 53%

 0%

 66%

 0%

 11%

%Time

 95%

 77%

 39%

 31%

 0%

 13%

% Work 

 

 

 

 

 

 

Message

03-1G1404

03-0G7904

03-0H2504

03-0G8804

03-4H3804

03-1H3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.

1410 FLIGHTLINE DRIVE, SUITE

133 BOTHELO AVE

2406 CLUBHOUSE DRIVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

3855 N. FREEWAY

BLVD., #120

1016 N.MARKET BLVD,

SUITE 60

3855 N. FREEWAY BLVD,

STE 120

1016 N MARK BLVD

SUITE 50/60

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

Description 

INSTALL RAMP METERS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

TREE REMOVAL

RAC OVERLAY

REPAIR DAMAGED BRIDGE

REMOVE AC, PLACE METHACRYLATE &

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

GRANITE CONSTRUCTION COMPANY

MOUNTAIN F ENTERPRISES, INC

KNIFE RIVER CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

CONCORD  CA 94520

SPARKS, NV 89431

FOLSOM  CA 95630

CHICO  CA 95928

BENICIA, CA 94510

TEMPE  AZ 85282

(925)687-6666

 

(530)626-4127

(530)891-6555

(925)372-8000

(602)437-1711

LEE, SUSHMA

CROSBY, TIM

GRIFFITH, GARRETT

HAMM, JEFF

CHAMBERLIN, AARON

Resident
Engineer

(916)718-8055

(530)320-6460

 

(530)682-3842

(916)508-3719

(916)996-0601

 $17,766,504

 $3,025,000

 $1,461,150

 $4,218,936

 $2,985,000

 $1,407,269

Bid + CCOs

 $8,056,871

 $501,585

 $0

 $2,916,366

 $578,019

 $1,098,104

Comp To  date

 $1,213,408

 $0

 $0

 $2,911,083

 $0

 $99,916

This Month

02/08/18

02/10/17

08/10/18

05/30/18

08/13/18

05/10/18

Awarded

03/05/18

07/17/17

09/12/18

06/19/18

08/30/18

05/29/18

Approved

12/05/18

10/10/17

10/09/18

01/27/18

12/04/18

Est Comp

 63%

 100%

 0%

 65%

 3%

 35%

%Time

 45%

 17%

 0%

 70%

 19%

 75%

% Work 

 

 

 

 

 

 

Message

03-0F3514

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-0G8004

Contract 

ACNH-X067-(077)E

  

  

ACNH-P020-(182)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT BLDG B #400

1900 GLENDALE AVE

1180 IRON POINT ROAD #350

1764 SKYWAY

3701 MALLARD DRIVE

1310 W. 23RD STREET

3855 N. FREEWAY BLVD,

STE 120

10960 WEST RIVER ST.

379 COLUSA AVENUE

2777 DEL MONTE STREET

2060 3RD STREET

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REPAIR CULVERTS AND EMBANKMENTS

REPLACE SIGNS, SIGN LIGHTING

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

CONSTRUCT SOLDIER PILE WALL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO, CA 95853

LIVERMORE  CA 94550

SPARKS, NV 89431

BENICIA, CA 94510

BERKELEY  CA 94710

SACRAMENTO, CA 95851

 

(925)245-1300

 

 

(510)526-3424

 

ZINK, PHIL

DAYOUB, BASHAR

STELLHORN, RANDY

RANDHAWA, AMARJIT

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

Resident
Engineer

(530)682-7747

 

(530)330-2725

(916)825-7628

(916)710-0286

(916)416-5572

 $2,135,000

 $1,248,480

 $2,435,000

 $8,595,000

 $15,683,703

 $295,000

Bid + CCOs

 $0

 $619,560

 $1,593,003

 $5,063,650

 $356,588

 $131,590

Comp To  date

 $0

 $569,396

 $0

 $256,529

 $356,588

 $0

This Month

12/18/17

05/22/18

04/25/17

03/17/17

06/19/18

01/11/17

Awarded

01/10/18

06/14/18

08/04/17

06/06/17

07/13/18

05/05/17

Approved

11/01/18

06/20/18

10/10/18

03/27/19

02/14/17

Est Comp

 0%

 5%

 100%

 0%

 11%

 0%

%Time

 0%

 50%

 65%

 59%

 2%

 45%

% Work 

 

 

 

 

 

 

Message

03-4H0904

03-0H4904

03-3H2904

03-3H1504

03-0C4724

03-2H7704

Contract 

  

ACST-X067-(078)E

  

  

HSST-P016-(041)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 13557

651 ENTERPRISE COURT

1900 GLENDALE AVE.

3701 MALLARD DRIVE

1520 FOURTH STREET

P.O. BOX 15002

33 DEPOT ST

2777 DEL MONTE STREET

P.O. BOX 1807

3951 PERFORMANCE

DRIVE, SUITE E

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

COLFAX, CA 95713

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

Description 

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

DAVIS, CA 95617-1890

 

(916)757-6400

(916)855-4400

(951)710-1000

 

 

LIANG, JIE

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

HAMM, JEFF

Resident
Engineer

(916)416-5820

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)508-3716

 $1,985,000

 $1,210,000

 $11,450,118

 $438,834

 $285,000

 $485,000

Bid + CCOs

 $1,777,660

 $947,307

 $1,525,461

 $0

 $113,494

 $77,724

Comp To  date

 $66,927

 $0

 $1,519,046

 $0

 $0

 $0

This Month

06/20/17

09/29/16

06/07/18

03/13/18

01/10/17

03/30/18

Awarded

07/24/17

11/21/16

06/28/18

03/29/18

04/25/17

04/05/18

Approved

09/28/18

11/04/16

01/15/19

10/01/18

01/18/17

04/06/18

Est Comp

 0%

 100%

 14%

 0%

 100%

 100%

%Time

 90%

 78%

 13%

 0%

 40%

 16%

% Work 

 

 

SUSPENDED

SUSPENDED

OVER RUN

COMPLETED

Message

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

Contract 

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

PO BOX 1890

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

08/23/18

Location
Storm Water
Plan
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03District

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

Fed Aid

HB1

HB71

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

Description 

MECHANICAL AND ELECTRICAL UPGRADES

INDIVIDUAL SLAB REPLACEMENT (RSC)

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

Type Of Work

DMZ BUILDERS

FBD VANGUARD CONSTRUCTION

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CONCORD  CA 94520

LIVERMORE  CA 94550

CHICO CA 95973

CHICO  CA 95928

BENICIA  CA 94510

PLACENTIA  CA 92870

(925)826-5387

(925)245-1300

(530)342-8655

(530)891-6555

(707)742-6000

(714)646-3697

THURMAN, ANTHONY

LIANG, JIE

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)799-5518

(916)416-5820

(916)996-0601

(530)682-3842

(916)996-0601

(530)682-3842

 $5,782,800

 $3,012,000

 $948,883

 $1,584,700

 $15,996,637

 $3,433,061

Bid + CCOs

 $169,735

 $2,743,985

 $915,600

 $1,081,414

 $3,128,104

 $971,144

Comp To  date

 $169,735

 $13,915

 $0

 $629,939

 $2,814,542

 $669,800

This Month

05/24/18

03/29/17

06/20/17

05/22/18

05/21/18

03/19/18

Awarded

06/25/18

04/14/17

07/20/17

06/19/18

06/19/18

04/03/18

Approved

12/20/18

09/21/18

06/27/19

09/28/18

03/29/19

12/04/18

Est Comp

 0%

 92%

 0%

 87%

 18%

 42%

%Time

 3%

 88%

 0%

 71%

 20%

 28%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

Contract 

  

ACNH-X113-(034)E

  

ACNH-P020-(183)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4070 NELSON AVE, STE. A

651 ENTERPRISE COURT

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

2100 GOODYEAR RD

1324 LAWSON LN

379 COLUSA AVE

3951 PERFORMANCE DR.,

STE. E

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2060 3RD STREET

379 COLUSA AVENUE

YUBA CITY, CA 95991

SACRAMENTO, CA 95831

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan
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03District

 $34,947,595 $197,441,529 $363,086,112

03-YUB-70-/0

Fed Aid

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

NORDIC INDUSTRIES, INC.

Contractor

OLIVEHURST, CA 95961

 

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 $1,185,000

Bid + CCOs

 $452,297

Comp To  date

 $0

This Month

01/02/18

Awarded

01/31/18

Approved

09/30/18

Est Comp

 0%

%Time

 38%

% Work 

 

Message

03-4H1504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1437 FURNEAUX ROAD 379 COLUSA AVE.

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G5404

03-0G8704

03-1H6904

03-2F1304

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-1G5704

03-0G8304

03-2H0904

03-1H2604

03-3F9204

Contract

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-159.0/0

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2H4704

03-0G9504

03-1G1904

03-4H4204

03-2H6504

03-2H6604

03-0H8604

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-4H4504

03-4H0104

03-1G1304

03-2H9704

03-4F4004

03-1G1204

03-4F4404

03-3F5704

Contract

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-28-/6

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0G7704

03-1G1404

03-1H8804

03-4H7004

03-0G7904

03-4F6104

03-0H2504

03-0G8804

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-0G8004

03-3H2904

03-4H0904

03-0H4904

03-3H1504

03-0C4724

03-2H7704

Contract

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/24.6

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H1504

Contract

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $6,280,756

 $112,401,813

 $23,424,351

 Bid + CCO

 $2,714,009

 $57,733,759

 $21,749,669

 Work Comp

-I-

-F-

-S-



03

District

 $1,584,057

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $363,086,112  $197,441,529

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $130,541,798

 $90,437,395

 Bid + CCO

 $61,775,918

 $53,468,174

 Work Comp

District Total:

Work completed this Period:  $1,584,057

-SH-


	03

